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In response to your letter of March 4, 1991, enclosed are the ERA Planning
Proposals for the following past practices sites: 1) 100 Area Pipelines,
2) 618-11 Burial Ground, 3) Sodium Dichromate Barrel Disposal Site, and 4)
Hanford Site North Slope. Copies of the four proposals are being transmitted
simultaneously although we were requested to provide them separately at short
intervals. We hope that this is not too much of an inconvenience and will
help facilitate your review. We would appreciate responses on individual
proposals as early as possible so that planning for the ERAs can begin. To
facilitate your review, copies of the enclosed proposals were provided to the
U.S. Environmental Protection Agency and the State of Washington Department of
Ecology representatives attending the weekly ERA Weekly Meeting on March 30,
1992. Each of these proposals is briefly described below.

The 100 Area Pipelines consist of 16 pipelines originating from the B, C, D,
DR, F, H, K, and N Reactors in the 100 Area. Reactor cooling water was
discharged via these lines until operations were discontinued at each of the
associated reactors. Previous characterization efforts have determined that
residual contamination is present in the pipelines. The length of the
pipelines vary from 300 to 1850 feet; diameters range from 42 to 102 inches.
A majority of the pipelines are exposed to the rapid current from the Columbia
River, and one pipeline, from the F Reactor, has already started to
disintegrate. The ERA for the 100 Area Pipelines proposes stabilizing or
removing and disposing of the contaminated pipelines.

The 618-11 Burial Ground is located within the 300-IU-1 Operable Unit (OU) and
is believed to contain high-activity, low-level radioactive waste. The burial
ground consists of three trenches, two caissons, and 54 pipe storage units.
It is believed that only solid waste was disposed in the burial ground. The
ERA for the 618-11 Burial Ground proposes removing the waste and temporarily
storing the high-activity, low-level waste in the Separations Area on the
Hanford Site until such time as permanent storage or disposal becomes
available.
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The Sodium Dichromate Barrel Disposal Site is located within the 100-IU-4 OU
and was used to dispose of construction debris, and barrels which contained
residual sodium dichromate. The sodium dichromate was used in the 100-K Area
for water treatment purposes. The site was originally backfilled; however,
visual inspection indicates the waste material is still exposed. There is no
evidence at the burial site which indicates that radioactive material was
disposed. The ERA for the Sodium Dichromate Barrel Disposal Site proposes
removing the debris and potentially contaminated barrels from the area. In
addition, the action would provide for stabilization of the site.

The Hanford Site North Slope refers to approximately 190 square miles of land
CM north of the Columbia River on the Hanford Site. The land was not used for

nuclear production activities; however, it was initially homesteaded before
being utilized by Hanford for military activities. As a result of these
activities, numerous hazards are present. The ERA for the North Slope
proposes elimination of these hazards.

The U.S. Department of Energy, Richland Field Office requests comments and or
proposed regulatory direction_for each of the individual proposals by
April 30, 1992. Additionally, we would appreciate prioritization of the
proposals among the six candidates which have been discussed recently at the
ERA weekly meetings (the four enclosed, plus "River Railroad Wash Station,"
and "Pickling Acid Cribs." Proposals for the latter two will be provided in
two to three weeks). Based on your responses we will assess funds available
and implement specific projects as mutually agreed.

If you have any questions, please contact me on (509) 376-6798, or
Mr. R. K. Stewart on (509) 376-6192.

ERD:RKS

Enclosures: As Stated

cc w/encls:
M. Harmon, EM-442

cc w/o encls:
W. L. Johnson, WHC
R. E. Lerch, WHC
T. M. Wintczak WHC
T. B. Veneziano, WHC
Administrative Record, H4-22

Sincerely,

^

Steven H. Wisness
Hanford Project Manager
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1.0 INTRODUCTION

1.1 PURPOSE

This document provides information on the proposed expedited response
action (ERA) for the 100 Area River Pipelines project. The pipelines in the
100 Area, which are under or on the river bed, need to be stabilized or
removed. The pipelines are no longer in use and current information indicates
the pipe's structural integrity may be questionable. Should the pipes become
mobile they could pose a safety hazard to the general public who use the
Columbia River for recreational activities. In addition, residual
contamination is present inside the pipelines.

This information is presented to the U.S. Environmental Protection
Agency (EPA) and the State of Washington Department of Ecology (Ecology) to
provide a general understanding of the proposed project, which will lead to a

^ decision regarding the continuance of the ERA process for the pipelines.
Should the 100 Area Pipelines project be selected for an ERA, a comprehensive
ERA proposal will be prepared as a "Primary Document", per the Hanford Federal
Facility Agreement and Consent Order (Tri-Party Agreement) (Ecology 1991).

CD This will allow for public involvement and regulatory approval of the ERA
before actual implementation of the proposed response action.

°r`a
P7°7

1.2 BACKGROUND

On October 18, 1990, an Agreement in Principle between the U.S.
Department of Energy (DOE), EPA, and Ecology was signed (Appendix A). The
agreement stated that three candidate projects would be considered for ERAs.

In fiscal year (FY) 1991 ERAs were conducted for the 618-9 Burial
Ground, 300 Area Process Trenches, and the 200 West Area Carbon Tetrachloride
Plume. It has been proposed that the 100 Area Pipelines be considered for an
ERA because of the existing condition of the pipelines and residual
contamination.

2.0 SITE DESCRIPTION

2.1 SITE LOCATION

The 100 Areas are located along the Columbia River at the northern end
of the Hanford Site (Figure 1). The river discharge lines were constructed as
part of each reactor area process effluent system and operated until the
associated reactor was shut down. Table 1 gives the startup and shutdown
dates for the areas addressed.
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Table 1. River Discharge Line Operating Histories.

rr3
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Reactor
area

Initial startup
date

Final shutdown
date

Years operated

100-B 09/44 02/68 23

100-C 11/52 04/69 16

100-D 12./44 06/67 13

100-DR 10/50 12/64 14

100-F 02/45 06/65 20

100-H 10/49 04/65 15

100-KW 01/55 02/70 15

100-KE 04/55 01/71 16

100-N 12/63 02/88 25

2.2 REACTOR EFFLUENT SYSTEMS

The river discharge lines are part of the reactor effluent systems.
Each line extends from an outfall structure to the main channel of the
Columbia River. Outfalls are open, reinforced-concrete structures that
directed the water through the river discharge lines or the spillways. The
spillways (concrete flumes) were used when the river lines were blocked,
damaged, or undergoing maintenance. The effluent pipe system was located
underground to provide shielding protection from short-lived gamma radiation.

Reactor cooling water was released and held in a retention basin located
between the reactor building and the river. The water was retained to permit
the decay of short-lived radioisotopes before discharging to the river. As
the reactor production increased, the hold-up period was decreased. The
basins also served to hold-up flow of effluent with high radioactive isotope
concentrations, resulting from fuel element failure. This effluent was then
isolated and diverted (by gravity or pumping) to an open pond area or crib and
then filtered through the ground.

2.3 PHYSICAL DESCRIPTION

The individual reactor area effluent lines are described based on best
available information, drawings, and communication with Westinghouse Hanford
employees associated with the reactor areas. Pipeline data is summarized in
Table 2. The following pipelines are proposed to be stabilized or removed:

• 100-B and 100-C River Lines (4)
• 100-0 and 100-DR River Lines (3)
• 100-F River Lines (4)
• 100-H River Lines (2)
• 100-K River Lines (2)
• 100-N River Line (1).
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Table 2. River Discharge Line Physical Data.
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Area Pipe dnameter Number of lines Total length (ft)

100-B 42 1 750

100-B 66 1 690

100-C 54 2 500

100-D 42 2 1,850

100-DR 60 1 1,800

100-F 42 2 300

100-F 42 2 450

100-H 60 2 825

100-K 84 2 1,300

100-N 102 1 1,050
^ Hz iow wazer on tne isiana

2.3.1 B and C Reactors

The B and C Reactors effluent piping schematic is shown in Figure 2.
Three outfall structures (116-B-7, 116-B-8, 132-C-2) that feed the four
discharge lines to the river are depicted. From outfall structure 116-B-7 the
effluent is discharged underwater at the center of the river through a 42-in.
diameter by 1/2-in. thick wall, welded carbon-steel pipe line. The discharge
line from the 116-B-8 outfall is a 66-in. diameter by 1/2-in. thick wall,
carbon-steel line.

The 66-in. diameter pipeline is stabilized in the river by four anchors,
which are approximately 150 ft apart. The end of one pipeline and anchor is
covered by riprap. The anchored stabilization system used on this pipeline is
probably typical for all the 100 Area river effluent lines.

The C Reactor effluent system takes the effluent from the 132-C-2
outfall through two 54-in. diameter by 1/2-in. wall thickness, steel lines to
the river. Both pipelines and their anchors are fully exposed and subject to
lateral loading, scouring, and undermining by the river currents.

4
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2.3.2 D and DR Reactor

The D and DR Reactors effluent piping schematic is shown in Figure 3.
Two outfall structures (116-D5 and 116-DR5) that feed the three discharge
lines to the river are shown in the figure. The effluent is discharged under
water from outfall structure 116-D5 through two 42-in. diameter reinforced
concrete/steel pipes. The wall thickness of the steel pipe is 1/2-in. The
pipelines pass through the 100-D island and discharge into the main river
channel. The discharge line from outfall structure 116-DR5 is a 66-in.
diameter by 1/2-in. thick wall, carbon-steel line that continues to the main
channel of the river, passing through the 100-D island.

The 100-DR pipelines are anchored by three concrete anchors before they
reach the island. There is one concrete anchor each, on both edges of the
island. Beyond the island the pipelines are anchored by one concrete anchor
and the end of the pipelines are anchored by one anchor each and covered with
heavy riprap.

rr°,
= The 100-DR pipeline cover is sporadic from the shoreline to the island

and in several areas the pipeline is exposed down to springline. As the
pipeline approaches the island it again becomes buried and reaches a maximum
depth of 16 ft under the island. From the island to approximately 50 linear
ft inshore of the terminating structure the pipe remains buried under 2 to 3

rr3 ft of cover.

2.3.3 F Reactor

The F Reactor effluent system is shown in Figure 4. The discharge from
the 116-F-8 outfall structure to the main river channel is through two 42-in.
diameter reinforced concrete/steel pipe lines. The wall thickness of the
steel pipes is 1/2-in. The pipelines are stabilized with concrete anchors.
Both lines are exposed and subject to lateral loading, scouring, and
undermining by the river.

2.3.4 H Reactor

The H Reactor effluent system is shown in Figure 5. The discharge
piping to the main channel of the river from the 116-H-5 outfall structure is
two 60-in diameter by 1/2-in. wall thickness, carbon-steel lines. In the
early 1960's, the 100-H Area lines were re-anchored and reburied after trapped
air had floated them out of place. The pipelines are stabilized with typical
concrete anchors similar to those used for 100-B Reactor lines. The pipelines
are completely covered with river sediments along it's entire length to an
average of 3 to 5 ft.

2.3.5 K Reactors

The layout of the effluent systems of K Reactors is shown in Figure 6.
The combined effluent flow from outfall structure 116-K-3 discharges into two,
welded, 84-in. diameter by 1/2-in. wall thickness carbon-steel lines, which in
turn discharge under water in the main channel of the river. The pipelines
are covered with river sediments along it's length to an average of 2 ft.
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Figure 4. Effluent System, F Reactor.
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Figure 5. Effluent System, H Reactor.
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2.3.6 N Reactor

The 102-in. Outfall Line is a discharge point (outfall number 009),
which disposed raw river water used to cool the secondary cooling water for
the N Reactor. The discharge line extends approximately 400 ft into the
Columbia River and turns upward where water is discharged through a 13-ft
port. The pipeline is covered with river sediments to an average of 6 to 8
ft. There are at least four air risers, approximately 50 ft apart, in the
pipe.

2.4 SUMMARY OF 1984 CHARACTERIZATION REPORT

During early spring 1984, the deactivated effluent water discharge lines
(river lines) for the 100-C, 100-DR, 100-F, and 100-H areas were
radiologically and physically characterized by United Nuclear Inc.,
Decommissioning Services and Suboceanic Consultants, Inc.

The subcontractors located the lines, verified the size, number and
position, assessed the condition, and helped provide pipe sections and
sediment samples. It was found that pipe segments were missing from the 100-F
pipelines. These pipelines were later discovered, in an effort separate from
the characterization activities, further down the riverbank.

4°Y'?

Decommissioning Health Physics surveyed pipes and analyzed sediment and
scraping samples to determine radionuclides inventory, concentration, and
activity. The predominate isotopes in the lines were europium-152 and -154.
Higher concentrations were found from scrapings inside pipe samples. For each
sample tested, the isotopic concentrations in the sediment were less than in
the scrapings. Most of the activity seemed to be fixed within the rust on the
interior pipe surface from which the scrapings were collected. The contact
dose rate on the outside of the pipe surface was zero. The contact dose rate
on the interior surface was less than 1 mrem/h.

3.0 BENEFIT OF THE EXPEDITED RESPONSE ACTION

Under the current Tri-Party Agreement schedule, the 100 Area Operable
Unit work plans are in the process of being written. It may be many years
before the river pipelines are removed as part of each operable unit clean-up
activity using the current work plan approval process.

Based on conditions found by the subcontractor during the 1984 pipeline
characterization work for 100-C, -DR, -F, and -H Areas, the river discharge
lines pose no immediate hazard from a radiological or an industrial safety
standpoint. However, according to subcontractor findings in 1984, the
condition of the anchors and loss of cover from the majority of the lines
indicated that some type of removal action must be considered.

With the exception of 100-H Area, which was repaired, reanchored and
covered, all the lines and anchors are suffering from the continuing action of
the river undermining the anchors and piping. The river action will
eventually destroy the stability of the lines, as apparently happened at the

11
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100-F Area (a segment of a pipe was found to be missing for 100-F Area during
the characterization work). Should a section of piping be dislodged, it could
pose a navigational hazard. Additionally, it could pose a slight radiological
hazard should someone unfamiliar with its radiological condition try to move
the structure.

Based on a diver's observation during the 1984 characterization work, it
is difficult to determine how long the lines will remain stable. It is
possible to say that eventually the action of the river will totally undermine
the piping and supports, losing their structural integrity.

4.0 CONCEPT OF THE EXPEDITED RESPONSE ACTION

4.1 GOAL
LF'n

The goal of the ERA is to stabilize or remove and dispose of the
contaminated effluent pipelines in the 100 Area. The remaining area would
then be stabilized. The overall result would reduce any potential for the

Z= general public to come into contact with the potentially contaminated
pipelines.

4.2 MEASURE OF SUCCESS

Success of the ERA will be measured in terms of stabilization or removal
and subsequent disposal of the pipelines. Success will also be measured in
terms of stabilization of the affected areas.

4.3 NET RESULT

Implementation of the proposed action would result in permanently
removing the threat to the general public from the pipelines. Advantages of
implementing the proposal include removing the safety and possible
radiological hazards that could arise should the pipelines further
disintegrate. The disadvantages to implementing the proposal are the complex
regulatory issues associated with disturbing and/or excavating the rivershore.

4.4 IMPLEMENTATION

The process for implementing an ERA for the 100 Area pipelines would
follow the format outlined in the Tri-Party Agreement, and 40 CFR 300. The
ERA is considered to be non-time critical, such that a planning period of at
least 6 months would occur before initiation of the activity. Implementation
of a non-time critical ERA requires an Engineering Evaluation/Cost Analysis
(EE/CA) report to be conducted and submitted to the lead regulatory agency for
each pipeline. The EE/CA would be contained in an ERA proposal that would
provide the additional details necessary for implementing the alternative
chosen in the EE/CA. An example of alternatives being considered for the
EE/CA include in situ stabilization of the pipelines and removal of part or

12
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all of the pipelines. The outline of the ERA implementation work flow is
briefly described in the following sections.

4.4.1 Project Plan

Initially, a brief ERA Project Plan will be prepared that outlines how
each phase of the ERA is implemented (Appendix B). The project plan
identifies each of the remediation alternatives (that will be considered in
the EE/CA) and the site evaluation tasks necessary to evaluate the
alternatives. This plan is considered to be a secondary document as defined
in the Tri-Party Agreement.

4.4.2 Site Evaluation

The principle purpose of the site evaluation is to refine the conceptual
model of the nature and extent of contaminants, and the physical
characteristics of each site necessary to complete the ERA evaluation. In
addition, the data will be used to assess worker health and safety. Site

° evaluation will be completed by reviewing existing data and nonintrusive
[jt

surveys.
m
C710
Cy'' 4.4.3 Proposal and Action Memorandum

The ERA proposal includes an analysis of the various remediation
alternatives. The EE/CA provides refinement and specification of the
alternatives, followed by a detailed analysis based on: (1) public health,
welfare, and environmental impacts, (2) technical feasibility, (3) insti-
tutional considerations, and (4) cost. Appendix C provides an annotated
outline for the ERA proposals.

The EE/CA is documented in the ERA proposal and will be submitted for
concurrent review by DOE, EPA, and Ecology. The document will undergo public
review. Following approval, an ERA Action Memorandum will be issued.

4.4.4 Design and Implementation

Following approval of the ERA proposal, the chosen alternative will be
designed if necessary. Implementation of the project will be conducted when
impacts to the river would be anticipated minimal.

4.4.5 Reporting

There will be a need to prepare and provide periodic status reports
concerning the progress of the ERA for distribution to the concerned parties.
Upon completion of the ERA, a final report assessing and evaluating the ERA
will be prepared for distribution.

13
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4.5 ERA SELECTION WORKSHEET

A selection worksheet has been completed for the project and is provided
in Appendix D.

4.6 COST AND SCHEDULE SUMMARY

The preliminary schedule and cost estimate for the ERA are provided in
Appendices E and F, respectively. The preliminary estimates for the schedule
and costs are based on removal actions.

5.0 REFERENCES

Ecology, 1991, Hanford Federal Faci7ity Agreement and Consent Order,
U.S. Department of Energy, U.S. Environmental Protection Agency, and
State of Washington Department of Ecology, Olympia, Washington.

rr;

14



WHC-SD-EN-PD-004, Rev. 1

APPENDIX A

AGREEMENT IN PRINCIPLE

r.771,
Gr`_
^--^

A-i



WHC-SD-EN-PD-004, Rev. 1

AGREEMENT IN'PRINCIPLE
Between the United States Department of Energy,

the United States Environmental. Protection Agency,
and the State of Washington

THIS AGREEMENT is entered into between the United States Department of

Energy ( DOE), the United States Environmental Protection Agency (EPA), and the
State of Washington..

WHEREAS, the parties to this AGREEMENT have previously entered into the
Hanford Federal Facility Agreement and Consent Order on May 15, 1989, (Tri-
Party Agreement) to provide for the coordinated efforts of all parties to
assure compliance of DOE Hanford Site activities with requirements of the
Resource Conserva,tion and Recovery Act (RCRA) and the Comprehensive
Environmental Response, Compensation and Liability Act (CERCLA), including
corrective actions and remedial actions required by those Acts, and applicable
state law; and

r7-w
' the parties have pursuant to RCRA, CERCLA and the Tri-PartyWHEREAS,
-

,
Agreement instituted the process of conducting CERCLA remedial investigations

KI_ and feasibility studies ( RI/FS) and RCRA facility assessments and corrective
"=`f measures studies ( RFI/C14S) of operable units on the Hanford Site; and
4-^{

:-^ WHEREAS, the parties are desirous of taking immediate steps to
accelerate the physical restoration of the Hanford Site prior to completion of.
RI/FS and RFI activities through performance of expedited response actions;

NOW, THEREFORE, DOE, EPA, and the State of Washington agree as follows:

1. That each party reaffirms its commitment to the Tri-Party
Agreement.

2. That USDOE reaffirms its obligations and commitment to seek
sufficient funding from Congress to meet all existing milestones
in the Tri-Party Agreement and future new milestones or revised
milestones established by agreement of the parties in accordance
with Article XL of the Tri-Party Agreement.

3. DOE has identified a list of potential Hanford Site projects which
may be considered for expedited response actions. Candidate
projects under consideration for expedited response actions.
include, but are not limited to:

a. 618-9 Burial Ground Remediation
b.•'300 Area Process Trenches Sediment Removal
c. 200 West Area Carbon Tetrachloride Treatment.

4. OOE will propose the selected.projects to Ecology and EPA for
their review of the technical basis, costs and feasibility for
these projects. The three parties will jointly propose to the

public those projects if they meet regulatory approval. The three

parties will follow the public involvement procedures of the
Tri-Party Agreement and the CERCLA National Contingency Plzn.

A-1
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5. Following regulatnry and public review, DOE commits to
implementing these three candidate projects, or other appropriate
projects from the list, pursuant to a schedule agreed upon by the
three parties. DOE commits to the implementation of these
projects as additions to the Tri-Party Agreement and without an
impact on the existing milestones of the Tri-Party Agreement.

6. In order to understand the total activities under consideration
and to establish a baseline for the activity which can be used as
a basis for decisions and against which progress can be measured,
the initial step For each of the potential projects is the.
development of a detailed cost estimate based upon that plan.

7. These activities will be conducted in a manner consistent with
prudent management and will serve as a model for future activities
in the Environmental Restoration and Waste Management Program.

,- 8. The parties will use their best efforts to complete the steps
identified in the foregoing paragraphs as soon as practical.

ss^° NOW, THEREFORE, the parties hereto have signed this AGREEMENT in.
recognition of their pledge of mutual best efforts to achieve through
cooperation and negotiation, in good faith, the understandings as set ,forth

Co
above on this lSth day of October, 1990.

cd`r°,

J'. CV^ -̂-
ames D. Watkins

CSecretary of Energy

jl

.. •^^^
^. ' i^ • ? ^.

^-^'L`^•z-'^ ^^' .^'Z ..
William Reilly, Administrator
U. S. Environmental Protection
Agency

Honor4ble Booth Gardner, Governor
State of Washington
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APPENDIX 8

PROJECT PLAN OUTLINE
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ERA Project Plan

1.0 INTRODUCTION

1.1 PURPOSE
1.2 BACKGROUND
1.3 ORGANIZATION

2.0 SITE CHARACTERIZATION

2.1 REVIEW OF EXISTING DOCUMENTATION
2.2 IDENTIFY DATA NEEDS

3.0 PRELIMINARY SCREENING OF ACTIVITIES

4.0 SITE EVALUATION TASKS
^^

Uck
5.0 ERA PROPOSAL TASKS

6.0 ERA DESIGN AND IMPLEMENTATION TASKS

7.0 PROJECT SCHEDULE

C71 8.0 REFERENCES

ATTACHMENTS

1 Data Management Plan
2 Community Relations Plan
3 Memos, Letters
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APPENDIX C

ANNOTATED EXPEDITED RESPONSE ACTION PROPOSAL OUTLINE
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1.0 INTRODUCTION

The introduction will define the purpose and scope of the ERA proposal.
The discussion will include the various reasons and requirements for
performing the ERA. The relationship between the ERA and the ongoing Remedial
Investigation/Feasibility Study activities will also be described.

2.0 SITE DESCRIPTION

This section will provide a brief description of the site being
considered for an ERA. A summary of the information that is pertinent to the
selection of the preferred alternative will be included. This information
will be provide in a site characterization report.

^-.
3.0 DESCRIPTION OF THE ERA ALTERNATIVES

rr°,

This section will develop the various ERA alternatives being considered.
This section does not attempt to evaluate the ERA alternatives. Below is an
outline of the contents of this section.

3.1 ERA ALTERNATIVE NAME

3.1.1 Description of Alternative
3.1.2 Requirements for Implementing Alternatives
3.1.3 Impact on Future Restoration Activities
3.1.4 Maintenance Requirements
3.1.5 Cost Estimates

4.0 EVALUATION CRITERIA

Each of the criteria that is to be used to evaluate the ERA alternatives
described in Section 3.0 are identified in this section. The method of
scoring the alternatives against these criteria will also be explained. The
types of evaluation criteria utilized will be based on EPA's "Nine criteria
for evaluation" as listed in 40 CFR Part 300.430, which are as follows:

1) Overall protection of human health and the environment;
2) Compliance with applicable or relevant and appropriate

requirements;
3) Long-term effectiveness and performance;
4) Reduction of toxicity, mobility or volume through

treatment;
5) Short-term effectiveness;
6) Implementability;

C-1
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7) Cost;
8) Regulatory Acceptance;
9) Community Acceptance.

5.0 SELECTION OF ALTERNATIVES

The purpose of this section is to select the preferred ERA alternative.
Each alternative developed in Section 3.0 will be evaluated for implementation
using the criteria listed in Section 4.0.

6.0 PREFERRED ERA ALTERNATIVES IMPLEMENTATION

This section will provide a discussion detailing the implementation of
the preferred ERA alternative chosen in Section 5.0. All procedures that will
be used, or that need development will be identified. All permits, such as
excavation permits and Hazardous Waste Operators Permits will also be
mentioned. Health and Safety, waste management, waste minimization, and

CY' environmental monitoring will be discussed herein.

7.0 PROJECT MANAGEMENT PLAN

Each of the organizations that will participate in the implementation of
the ERA and their roles will be identified in this section. A flow chart
showing the management structure, a detailed schedule for implementation, and
cost estimates for implementing the ERA activity will also be provided.

C-2
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APPENDIX D

ERA SELECTION WORKSHEET
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Project Name: 100 Area Pipelines Removal

Project Description: The proposed project would

ERA Category: Time Critical Non-Time Critical X

Evaluation Checklist

Time Critical ERAs:

Actual Exposure/Release: Yes No X

Imminent Exposure/Release: Yes No X
E^ -

Rationale:

Non-Time Critical ERAs:

1. Potential Exposure: Yes X No

2

3

4.

5

Implementability: Yes X No

Rationale: Given the required amount of funding and staffina.
imolementa tion of this aro.iect is oossible and hiohlv favored.

Short-Term Effectiveness: Yes X No

Rationale: Since the pro.iect would permanentlv remove any human health
hazard, it would be effective in the short-term.

Reduction of Toxicity, Volume, Migration: Yes X No

Rationale: Since the oro.iect would permanently remove any human health
hazard, it would result in a reduction of toxicity.

D-1

Potential Increased Degradation: Yes No X

Rationale: No incre asein environmental deoradation will occur if the
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6. Cost Effectiveness: Yes _ No X

Rationale: Implementation of this oroiect immediatelv would not result
in any sign ificant reduction i n cost.

7. Long-Term Effectiveness: Yes X No

Rationale: Since the oroiect would permanentlv remove any human health
f1azard, it would be effective in the long-term.

8. Consistent with Final Remedy: Yes X No

Rationale: Imalementation of this project would be consistent with the
final remed y for the operable unit.

9. Compliance with ARARs: Ye s A No

r"1^G

10

C"T'J Rationale:

11. Demonstrate Technologies: Yes X No

12

D-2

Information for RI/FS or Remedial Design: Yes _ No X

Community Acceptance: Yes X No

Rationale: Currentlv. ootential exists for the aeneral nuhlic tn
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APPENDIX E

100 AREA PIPELINES ERA
COST ESTIMATE
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The attached cost estimate for the proposed ERA is preliminary and
should be considered rough order-of-magnitude. The cost estimate was based on.
removal actions for all 16 pipelines. A definitive cost estimate will be
provided in the EE/CA report for the selected removal alternative.

c=
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PROPOSAL COST ESTIMATE

r-,r°r°s

.

^

4Y7
c-F)

1. Project Management (3.4 yr) $680,000

o Project Manager 0.10 FTE/yr @ 3.4 yr 34,000
o Project Engineer 1.0 FTE/yr @ 3.4 yr 340,000
o Clerk/Typist 0.10 FTE/yr @ 3.4 yr 34,000

o Quality Assurance 0.125 FTE/yr @ 3.4 yr 42,500
o Health/Safety 0.125 FTE/yr @ 1.5 yr 18,750
o Community Relation 0.125 FTE/yr @ 3.4 yr 42,500
o Facility Safety 1.0 FTE/yr @ 1.5 yr 150,000
o Other Permits 0.125 FTE/yr @ 1.0 yr 12,500

Subtotal 674,250

2. ERA Scoping Activities (9 wk) $20,000

o Alternative Identification 1.0 FTE @ 4 wk $7 700
o ERA Project Plan 1.0 FTE @ 9 wk

,
17.300

Subtotal 25,000

3. Site Evaluation (4 wk) $10,000

o Review of Existing
Documentation 1.0 FTE @ 3 wk $5,770

o Identify Data Needs 1.0 FTE @ 1 wk 1,920
Subtotal 7,690

4. ERA Proposal (34 wk) $30,000

o Development of Proposal .5 FTE @ 12 wk $11,538
Review/Approval .5 FTE @ 22 wk 21.154

Subtotal $32,692

E-2
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5. ERA Implementation (131 wk) $ 9,780,000

o Preexcavation Activities 1.5 FTE @ 40 wk $115,385
o Excavate Pipelines

2 divers/1 tender/wk = 4.0 FTE @ 32 wk 246,154
site personnel = 8.0 FTE @ 32 wk 492,308
equipment 400,000

o Pipeline Storage .10 FTE @ 32 wk 6,154
o Pipeline Characterization

42 samples @ $10,000/samples (35 wk) 420,000
o Pipeline Disposal (13 wk) 7,500,000'
o Project Closeout (43 wk) 600,000

Subtotal $9,780,000

1 "<

Project Total Approximately $13,680,000

^
rr^

C T)

Cn
* 1 FTE/yr = $100,000

9Cost estimate based on pipelines being disposed as low-level radioactive
waste.
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APPENDIX F

ERA SCHEDULE

r.-

^
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The attached schedule for the proposed
data about the pipeline conditions and health
required to produce an accurate schedule. A
in the EE/CA report.

ERA is preliminary. Additional
and safety requirements are

final schedule will be provided

F-i
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1.0 INTRODUCTION

1.1 PURPOSE

This document provides information on the proposed expedited response
action (ERA) for the 618-11 Burial Ground. The information is presented to
the U.S. Environmental Protection Agency (EPA) and the State of Washington
Department of Ecology (Ecology) to provide a general understanding of the
proposed project, which will lead to a decision regarding the continuance of
this ERA process.

If the ERA process is continued, a comprehensive ERA proposal will be
prepared as a primary document per the Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) (Ecology et al. 1989). This will allow
for public involvement and regulatory approval of the ERA prior to actual
implementation of the proposed response action.

1.2 BACKGROUND.^-

On October 18, 1990, an Agreement in Principle between the U.S.
Department of Energy (DOE), EPA, and Ecology was signed (Attachment A). This

^-ra agreement stated that where possible ERAs should be pursued to accelerate
remediation of the Hanford Site. In FY 91, ERA were conducted for the 618-9
Burial Grounds, 300 Area process trenches, and the 200 West Area carbon
tetrachloride disposal sites. It has been proposed that the 618-11 Burial
Grounds be considered for an ERA due to (1) the high levels of radioactivity
associated with the burial grounds, (2) the potential for contamination of the
underlying vadose zone and groundwater with radionuclides, and (3) its
proximity to Site workers, visitors, and the city of Richland. Figure 1
depicts the location of the 618-11 Burial Ground on the Hanford Site.

2.0 SITE DESCRIPTION

Throughout Hanford Site history and before legislation regarding
disposal of chemical products, laboratory waste was typically disposed of in
trenches and cribs. This waste consisted of low-level laboratory wastes (e.g.
gloves, contaminated instruments, etc.) and various high-level and transuranic
waste resulting from research and development processes. Data concerning the
specific nature and constituents of the waste was often unavailable due to the
nature of the records keeping system associated with the work done at Hanford
prior to the 1970's. The 618-11 Burial Grounds, also known as the Wye Burial
Grounds, is one site for which the above conditions apply.

The 618-11 Burial Ground is located in the 300-IU-1 Operable Unit. The
site dimensions are 1,000 by 375 ft. To date, data concerning the 618-11
Burial Grounds indicate that the site consists of three burial trenches (50 by
900 ft), 54 pipe storage units (22-in. diameter by 15 ft depth), and two
storage caissons (8-ft diameter by 10 ft depth). Figure 2 depicts the waste
disposal units in the burial ground. The pipe storage units consist of five
55-gal drums welded together end to end and buried vertically. The storage
caissons are buried 15 ft below grade and are connected to the surface by an
offset 3-ft-diameter pipe connected to a dome cap.
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Figure 1. 618-11 Burial Grounds on the Hanford Site.
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The site was active from March 1962 through December 1967. The trenches
contain boxes or drums of miscellaneous waste, such as rubber gloves, wipes,
and equipment. Some high activity waste may have been buried in concreted
drums within the trenches. The caissons contain cardboard cartons and metal
cans containing high activity waste. The vertical pipe storage units contain
metal cans of high activity wastes enclosed in concrete within the pipes.
Oral interviews with personnel employed in the 300 Area during the 1960's have
indicated that some of the metal cans did rupture when being deposited in the
pipe storage units. Data indicate that waste was received from the 308, 325,
and the 327 buildings in the 300 Area. It has been estimated that approxi-
mately 1 kg of plutonium is in the burial grounds. The estimated beta
activity in 1982 was 2,000 Ci, the estimated transuranic activity was 96 Ci.
Depth to groundwater is 50 ft. There are no groundwater monitoring wells
located near the burial ground that would provide an indication of groundwater
contamination.

r-^_--

n. 3.0 BENEFIT OF ERAp

The recent increase in public awareness of activities that influence the
rrs environment has drawn considerable attention to the Hanford Site. Many of the

concerns expressed by the public concerning the Hanford Site address the issue
^ of offsite exposure of contaminants. Since the trenches and storage units in

the 618-11 Burial Grounds may represent a potential exposure situation, com-
pletion of the ERA effort would further reduce these concern s.

Removal of wastes from the area in question will prevent the possible
migration of radionuclides through the vadose zone to the groundwater. Cur-
rently; there is insufficient information available to determine whether the
waste has contaminated surrounding soil and groundwater. In addition, imple-
mentation

=
of this project will demonstrate in situ characterization of radio- -.

nuclides in transuranic waste and removal technologies for high activity
waste.

It is proposed that the ERA be conducted in three phases that will
eventually end with the stabilization of the site. The first phase will be
the preliminary investigation of the burial ground. The purpose of Phase I is
to gather information about the 618-11 Burial Grounds which could have a
significant bearing on development of the ERA proposal. The development of
the ERA proposal would be the second phase of the ERA.

The result of the ERA proposal will be the determination of the
preferred action to be implemented as the third phase of the ERA. The'final
phase of the ERA (Phase III, Project Implementation) will involve equipment
design and construction, excavation, transportation of wastes to the disposal
site, sampling and analysis, and finally project closeout.
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4.0 ERA CONCEPT

4.1 GOAL

The goal of the ERA is to remove the waste from the trenches and to
remove the pipe storage units and caissons. Contaminated soils will also be
removed and designated as the appropriate waste (low-level or mixed). The
remaining area will then be stabilized. The overall result is to remove the
potential threat to the vadose zone and underlying groundwater, thus
preventing the possible migration of contaminants.

4.2 MEASURE OF SUCCESS

Success of the ERA will be measured in terms of removal of waste and
subsequent storage and/or treatment of low-level radioactively contaminated

00- soil. Implementation of the action at the burial ground would result in theC'n immediate reduction in the quantity of available contaminants that may cause
continued contamination of the vadose zone and potentially the groundwater.

07^ The ERA will lead to a reduction in potential dose to the environment and the
public. In addition, implementation of the ERA will demonstrate in situ
characterization of radionuclides in transuranic waste and removal technolo-r^r-xrF.) gies for high activity waste.

4.3 ADVANTAGES AND DISADVANTAGES OF IMPLEMENTING AN ERA

Advantages of implementing the proposal include removal of high-
activity, low-level radioactive waste from a burial ground located in close
proximity to the Washington Public Power Supply System #2 and demonstrating

' innovative technologies. Disadvantages to implementation of the proposal
include the potentially high costs associated with disposing of the excavated
waste, the lack of available storage that may be required, and the potential
technical and safety issues associated with the excavation activities.

4.4 ERA IMPLEMENTATION

The process for implementing an ERA at the 618-11 Burial Grounds would
follow the format outlined in the Tri-Party Agreement, and the Hanford Site
Past-Practice Investigation Strategy (DOE-RL 1991, Draft, October 1990). The
ERA is considered to be non-time critical because there is no indication that
the contamination has spread to areas that could immediately be dangerous to
human health and the environment. A planning period of at least 6 mo will
occur prior to initiation of the activity. Implementation of a non-time
critical ERA requires an engineering evaluation/cost assessment (EE/CA) to be
conducted and submitted to the lead regulatory agency (EPA). The EE/CA will
be contained in an ERA Proposal which will provide the additional details
necessary for implementing the alternative chosen in the EE/CA. The outline
of the ERA implementation work flow is briefly described below.

5
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4.4.1 ERA Project Plan

Initially, a brief ERA project plan will be prepared that outlines how
each phase of the ERA is implemented. The project plan identifies each of the
remediation alternatives (that will be considered by the EE/CA) and the site
evaluation tasks necessary to evaluate the alternatives. Attachment B
contains an outline of a typical project plan. This plan is considered to be
a secondary document as defined in the Tri-Party Agreement.

4.4.2 Site Evaluation

The principle purpose of the site evaluation is the determination of

possible waste constituents and the determination if waste leachate has
penetrated the underlying soil. Prior to excavation, all possible information
regarding the site will be reviewed. In addition, data are used to assess
worker health and safety. Activities that are proposed to be performed in

r t support of Phase I of the ERA include, but are not limited to, historical
research, ground-penetrating radar, in situ characterization of the caissons
and pipe storage units, and test pits in the low level waste trenches.

4.4.3 ERA Proposal and ERA Action Memorandum

The ERA proposal includes an analysis of the various remediation alter-

natives. The EE/CA provides refinement and specification of the alternatives,
followed by a detailed analysis based on: ( 1) public health, welfare and
environmental impacts, ( 2) technical feasibility, ( 3) institutional consider-

ations, and (4) cost. Attachment C provides an annotated outline for the ERA

proposal. Excavation and subsequent storage of the waste is the alternative
which is the basis for planning purposes.

The EE/CA report is documented in the ERA proposal, and undergoes a

concurrent DOE, EPA, and Ecology review. The public will also review the

document. As specified in the Tri-Party Agreement, the EPA will ultimately be

responsible for selecting a remediation alternative for implementation by
issuing an ERA Action Memorandum.

4.4.4 Design and Implementation

Following approval of the ERA proposal, the chosen alternative will be
designed and implemented.

4.4.5 Reporting

There will be a need to prepare and provide periodic status reports

concerning the progress of the ERA for distribution to the concerned parties.

On completion of the ERA, a final report assessing and evaluating the ERA will

be prepared for distribution.
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4.5 ERA SELECTION WORKSHEET

^^
^

rj-^
^

An ERA selection worksheet has been completed for the project and
provided in Attachment D.

4.6 COST AND SCHEDULE SUMMARY

The preliminary schedule and estimated cost for the ERA are provided in
Attachments E and F, respectively. It should be noted that due to the size of
the burial ground and the suspected levels of contamination, costs associated
with disposal of the waste were not included in the preliminary cost estimate.

7
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ATTACHMENT A

AGREEMENT IN PRINCIPLE
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AGREEMENT IN PRINCIPLE
Between the United States Department of Energy,

the United States Environmental, Protection Agency,
and the State of Washington

THIS AGREEMENT is entered into between the United States Department of
Energy (DOE), the United States Environmental Protection Agency (EPA), and the
State of Washington.

WHEREAS, the parties to this AGREEMENT have previously entered into the
Hanford Federal Facility Agreement and Consent Order on May 15, 1989, (Tri-
Party Agreement) to provide for the coordinated efforts of all parties to
assure compliance of DOE Hanford Site activities with requirements of the
Resource ConseLva.tion and Recovery Act (RCRA) and the Comprehensive
Environmental Response, Compensation and Liability Act (CERCLA), including
corrective actions and remedial actions required by those Acts, and applicable
state law; and

Z^_r' WHEREAS, the parties have pursuant to RCRA, CERCLA and the Tri-Party
Agreement instituted the process of conducting CERCLA remedial investigations

n and feasibility studies (RI/FS) and RCRA Facility assessments and corrective
measures studies (RF[/CI•IS) of operable units on the Hanford Site; and

^
WHEREAS, the parties are desirous of taking immediate steps to

accelerate the physical restoration of the Hanford Site prior to completion of
RI/FS and RFI activities through performance of expedited response actions;

NOW, THEREFORE, DOE, EPA, and the State of Washington agree as follows:

1. That each party reaffirms its commitment to the Tri-Party
Agreement.

2. That USDOE reaffirms its obligations and commitment to seek
sufficient funding from Congress to meet all existing milestones
in the Tri-Party Agreement and Future new milestones or revised
milestones established by agreement of the parties in accordance
with Article XL of the Tri-Party Agreement..

3. DOE has identified a list of potential Hanford Site projects which
may be considered for expedited response actions. Candidate

• projects under considerat,ion for expedited response actions.
include, but are not limited to:

a. 618-9 Burial Ground Remediation
b.' 300 Area Process Trenches Sediment Removal
c. 200 West Area Carbon Tetrachloride Treatment.

4. DOE will propose the selected. projects to Ecology and EPA for
their review of the technical basis, costs and feasibility for
these projects. The three parties will jointly propose to the
public those projects if they meet regulatory approval. The three
parties will follow the public involvement procedures of the
Tri-Party Agreement and the C.ERCLA National Contingency Plan.

A- 3



WHC-SD-EN-PD-003, Rev. 1

5. Following regulatory and public review, DOE commits to
implementing these three candidate projects, or other appropriate
projects from the list, pursuant to a schedule agreed upon by the
three parties. DOE commits to the implementation of these
projects as additions to the Tri-Party Agreement and without an
impact on the existing milestones of the Tri-Party Agreement.

6. In order to understand the total activities under consideration
and to establish a baseline for the activity which can be used as
a basis For decisions and against which progress can be measured,
the initial step for each of the potential projects is the
development of a detailed cost estimate based upon that plan.

7. These activities will be conducted in a manner consistent with
prudent management and will serve as a model for future activities
in the Environmental Restoration and Waste Management Program.

8. The parties will use their best efforts to complete the steps
identified in the foregoing paragraphs as soon as practical.

c--^-

rs^^

<<1-,

NOW, THEREFORE, the parties hereto have signed this AGREEMENT in.
recognition of their pledge of mutual best efforts to achieve through
cooperation and negotiation, in good faith, the understandings as set,forth
above on this 18th day of October, 1990.

^
ames D. Watkins

Secretary of Energy

;^ .
1-^ ,-..^. . . ^ . . .. _

c.

L---lw
William Reilly, Administrator
U. S. Environmental Protection
Agency

Honordble Booth Gardner, Governor
State of Washington
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ATTACHMENT B

PROJECT PLAN OUTLINE
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1.0 INTRODUCTION

The introduction defines the purpose and scope of the ERA proposal. The
discussion includes the various reasons and requirements for performing the
ERA. The relationship between the ERA and the ongoing remedial investigation/
feasibility study activities will also be described.

2.0 SITE DESCRIPTION

This section provides a brief description of the site being considered
for an ERA. A summary of the information that is pertinent to the selection
of the preferred alternative is included.

f=vf

3.0 SITE EVALUATION ACTIVITIES--;

^=s This section describes the activities conducted for characterization of
the site. Information gathered during those activities are also included,
evaluated, and summarized.

c^.

4.0 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS

This section identifies applicable or relevant and appropriate
requirements to be considered in the engineering evaluation/cost analysis.

5.0 IDENTIFICATION OF RESPONSE TECHNOLOGIES

Response technologies that could achieve the objectives of the ERA are
evaluated. A summary of the evaluation process is provided.

6.0 ANALYSIS OF RESPONSE ACTION ALTERNATIVES

Various response action alternatives are assembled and evaluated. Those
alternatives warranting further evaluation are summarized.

C-3
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7.0 ENGINEERING EVALUATION/COST ANALYSIS

Each criterion to be used to evaluate the ERA alternatives summarized in
Chapter 6 is identified in this section. The method of scoring the alterna-
tives against these criteria is also explained. The alternatives are first
screened against the two following criteria: (1) timeliness, and (2) protec-
tion of the environment and public health. Those alternatives that meet the
screening criteria are further evaluated against the following criteria:
(1) reliability/technical feasibility; (2) administrative/managerial
feasibility, and (3) reasonable cost.

8.0 IMPLEMENTATION OF PREFERRED ERA ALTERNATIVE

This section provides a discussion detailing the implementation of the
r^ } preferred ERA alternative chosen in Chapter 7. All procedures that will be
^'...'_ used or that need develo ment will be identified. Allp permits, such as

° excavation permits and Hazardous Waste Operators Permits, will also be
^-; mentioned. Health and safety, waste management, waste minimization, and

environmental monitoring will be discussed.

9.0 PROJECT MANAGEMENT PLAN

Each of the organizations that will participate in the implementation of
the ERA and their roles is identified in this section. A flow chart showing
the management structure, a detailed schedule for implementation, and cost
estimates for implementing the ERA activity are provided.

C-4
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ATTACHMENT D

ERA SELECTION WORKSHEET
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SELECTION WORKSHEET
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Project Name: 618-11 Burial Ground

Project Description: The oro.iect would consist of removing high activitv,
low-level radioactive waste from the burial around.

ERA Category: Time Critical _ Non-Time Critical X

Evaluation Checklist

Time Critical ERAs:

Actual Exposure/Release

Imminent Exposure/Release

Rationale:

Non-Time Critical ERAs:

WHC-SD-EN-PD-003, Rev. I

Yes_ No X

Yes_ No X

1. Potential Exposure: Yes X No -

Rationale: Due to the location of the burial ground, potentiallv
contaminated groundwater could migrate to the Columbia River.

2. Potential Increased Degradation: Yes X No _

3

D-3

Implementability: Yes X No _
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4. Short-Term Effectiveness: Yes X No _

Rationale: Since imolementation of this nrniart wnulrt rociil+ in

5. Reduction of Toxicity, Volume, Migration: Yes X No

Rationale: Imalementation of this oroiect would eliminate toxicological
and miaratorv hazards.

6. Cost Effectiveness: Yes No

N•4
r^z
r:^"s

c-'-a
c'^7

L&'a 7

8. Consistent with Final Remedy: Yes X No _

Rationale: Removal of the radioactive waste is consistent with final
remediation of the 300-IU-1 Operable Unit.

9. Compliance with ARARs: Yes X No

Rationale: Sincethe oro.9ect would result in oermanent removal of thi

10. Information for RI/FS or Remedial Design: Yes X No

Rationale: The oro.iect would provide additional information
future radioactive and remotely designed remediation oroiect

11. Demonstrate Technologies: Yes X No _

Rationale: Imolementation of the nrniecf wmild sunnnrt futin

D-4

Long-Term Effectiveness: Yes X No _

Rationale: Implementation of this oro.iect would result in nermanent
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12. Community Acceptance: Yes X No _

Rationale:

E'^°°a
P°"'-x
K^>

a
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ATTACHMENT E

618-11 BURIAL GROUNDS ERA
COST ESTIMATE

^
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F 1̂
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The attached cost estimate for the proposed ERA is preliminary and
should be considered rough order-of-magnitude. Due to the size of the burial
ground and the suspected levels of contamination, costs associated with the
final disposal of the waste were not included in the cost estimate. The basis
for many of the costs was primarily from costs associated with the 316-5
Process Trenches and the 618-9 Burial Ground ERA. Costs associated with
design of the equipment was based on best professional judgement. A 30%
contingency cost factor was included in the estimate. A definitive cost
estimate will be provided in the ERA proposal (EE/CA) for the selected
remediation alternative. Assumptions used for developing the cost estimate
include the following:

• trenches contain low level radioactive ( possible mixed) waste

• caissons and pipe storage units contain high-activity/transuranic
waste

• in situ characterization work will be funded by the Office of
Technology Development

• waste is removed from the burial ground

• high activity waste can be temporarily stored in a canyon building
on the Hanford Site.

E-1
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Project Management

Project Manager
Project Engineer
Clerk/Typist

Quality Assurance
Health/Safety
Community Relation
Facility Safety
Other Permits

WHC-SD-EN-PD-003, Rev. 1

PROPOSAL COST ESTIMATE

0.10 FTE/yr. @ 5.9y
1.0 FTE/yr. @ 5.9y
0.10 FTE/yr. @ 5.9y

0.125 FTE/yr. @ 5.9y
0.125 FTE/yr. @ 2.5y
0.125 FTE/yr. @ 5.9y
1.0 FTE/yr. @ 2.5y
0.125 FTE/yr. @ 2.Oy

Subtotal

Phase I Preliminary Investigation

Extensive Historical Research
Geophysical Surveys
Landfill Test Pits
Characterization Demonstration
for Caissons and Pipe Storage
Units

Phase II ERA Proposal

Development and Issuance
of Proposal

$1,160,080

$ 470,000

1.0 FTE @ 3 mo $ 25,000
3.0 FTE @ 3 mo 75,000
11.0 FTE @ 3 mo 275,000

4.0 FTE @ 3 mo 100,000
Subtotal . 475,000

1.0 FTE @ 8.0 mo

Phase III Project Implementation

A. Radioactive Containment Equipment Design/Construct

Containment for Pipe
Storage Units $5,500,000
Containment for Caissons 1,100,000
Remote Cutters for
Caissons 50,000

Subtotal 6,650,000

B. Excavation Characterization of Rad ioactive Waste
and Disposal Site

Pipe Units 20 FTE @ 6 mo $1,000,000
Caissons 20 FTE @ 3 mo- 500,000
Burial Trenches 15 FTE @ 12 mo 1,500,000
Characterization $7,500/sample
of site and @ 60 samples
waste 450,000

Subtotal 3,450,000

= 59,000
= 590,000
= 59,000

= 73,750
= 23,250
= 73,750
= 250,000
= 25,000

1,162,.750

$ 70,000

66,667

$12,210,000

E-3
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PROPOSAL COST ESTIMATE (Cont)

C. Transportation $1,000,000

D. Project Closeout
Development and
Issuance of
Final Report 1.0 FTE @ 7 mo 58,300

Stabilize Site 3.0 FTE @ 2 mo 50.000
Subtotal 108,333

E. Waste Storage at Canyon Building $1,000,000

Total Project Cost Approximately $18,100,000

e-^
m 1 FTE/yr. = $100,000

,

!^=J
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ATTACHMENT F

ERA SCHEDULE

The attached schedule for the proposed ERA is preliminary. Additional
data about site conditions and health and safety requirements are required to
produce an accurate schedule. A final schedule will be provided in the ERA
proposal.
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1.0 INTRODUCTION

1.1 PURPOSE

This document provides information on the proposed expedited response
action (ERA) for the Sodium Dichromate Barrel Disposal Site. The information
is presented to the U.S. Environmental Protection Agency (EPA) and the State
of Washington Department of Ecology (Ecology) to provide a general
understanding of the proposed project, which will lead to a decision regarding
the continuance•of this ERA process.

If the ERA process is continued, a comprehensive ERA proposal will be
prepared as a primary document per the Hanford Federal Facility Agreement and
Consent Order (Tri-Party Agreement) ( Ecology et al. 1989). This will allow
for public involvement and regulatory approval of the ERA prior to actual
implementation of the proposed response action.

e_ua
1.2 BACKGROUND

On October 18, 1990, an Agreement in Principle between the U.S.
Department of Energy ( DOE), EPA, and Ecology was signed. This agreement
stated that where possible ERAs should be pursued to accelerate remediation of

^ Hanford. On March 14, 1992, Ecology and the EPA requested planning proposals
be prepared for four candidate ERAs ( Attachment A): (1) the Sodium Dichromate
Barrel Landfill; ( 2) the U.S. Bureau of Reclamation 2,4-D Burial Site; (3) the

• White Bluffs Pickling Acid Crib; and ( 4) the River Rail Wash Pit and the
600 Area Army Munitions Burial Site.

It has been proposed that the Sodium Dichromate Barrel Disposal Site be
considered as an'ERA because this is the only facility located within the
100-IU-4 Operable Unit. Removal of drums and contaminated sediments from this
site may completely remediate the 100-IU-4 Operable Unit or may result in a
no-further-action record of decision.

2.0 SITE DESCRIPTION

The Sodium Dichromate Barrel Disposal Site was used to dispose of
barrels that contained sodium dichromate. The sodium dichromate was used for
water treatment in the 100 Areas. Information received to date indicates that
barrels that contained residual amounts of sodium dichromate were crushed and
buried at the disposal site in 1945. Visual inspection of the site indicates
that construction debris was also buried at the disposal site. The disposal
site was backfilled; however, some debris is still exposed at the surface. No
evidence exists to suggest that radioactive materials were buried. The site
dimensions are 100 by 50 by 10 ft. There are no monitoring wells located in
close proximity to the disposal site for providing an indication as to whether
the drums have leaked. Depth to groundwater at the disposal site is approxi-
mately 50 ft.
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Figure 1. Map of Hanford Site and Sodium Dichromate Barrel Disposal Site.
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3.0 BENEFIT OF ERA

wf^

{"°t

r^r.

The recent increase in public awareness of activities that influence the
environment has drawn considerable attention to the Hanford Site. Many of the
concerns expressed by the public concerning the Hanford Site address the issue
of offsite exposure of contaminants. The Sodium Dichromate Barrel Disposal
Site is located approximately 1.5 mi from the Columbia River. Currently,
there is a chromium plume under the 100-D and 100-H Areas that has slowly
migrated into the Columbia River. Implementation of the ERA would reduce the
potential for an additional amount of chromium to migrate into the Columbia
River. Remediation of the disposal site today, could be more cost effective
than postponing cleanup and allowing possible migration of the contaminants.
In addition, removal of the drums and potentially contaminated sediments from
this site may completely remediate the 100-IU-4 Operable Unit or may result in
a no-further-action record of decision.

4.0 ERA CONCEPT

4.1 GOAL

The goal of the ERA is to remove barrels and associated debris from the
disposal site. The overall result is-to remove the potential threat to the
vadose zone and underlying groundwater, thus preventing the possible migration
of contaminants. The ultimate goal of the ERA is to complete all remediation
activities in the 100-IU-4 Operable Unit.

4.2 MEASURE OF SUCCESS

Success of the ERA will be measured i
and barrels that may have contaminated the
action at the disposal site would result in
quantity of available contaminants that may
the environment.

n terms of removal of the debris
environment. Implementation of the
the immediate reduction in the
cause continued contamination of

4.3 ERA IMPLEMENTATION

The process for implementing an ERA at the Sodium Dichromate Barrel
Disposal Sites would follow the format outlined in the Tri-Party Agreement,
and the Hanford Site Past-Practice Strategy (DOE-RL 1991, Draft, October
1990). The ERA is considered to be non-time critical, such that a planning
period of at least 6 mo will occur prior to initiation of the activity.
Implementation of a non-time critical ERArequires an engineering
evaluation/cost assessment (EE/CA) to be conducted and submitted to the lead
regulatory agency (EPA). The EE/CA will be contained in an ERA proposal which
will provide the additional details necessary for implementing,the alternative
chosen in the EE/CA. The outline of the ERA implementation work flow is
briefly described in the following paragraphs.
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4.3.1 ERA Project Plan

A brief ERA project plan will be prepared that outlines how each phase
of the ERA will be implemented (Attachment B). The project plan identifies
each of the remediation alternatives (that will be considered by the EE/CA)
and the site evaluation tasks necessary to evaluate the alternatives. This
plan is considered to be a secondary document as defined in the Tri-Party
Agreement.

4.3.2 Site Evaluation

The principle purpose of the site evaluation is to determine the nature
and configuration of the disposal site. Prior to excavation, all possible
information regarding the site will be reviewed. In addition, data are used
to assess worker health and safety. Activities that are proposed to be
performed in support of the ERA include, but are not limited to, historical

^ research and geophysical surveys.nr--
^

4.3.3 ERA Proposal and ERA Action Memorandum

CM, The ERA proposal includes an analysis of the various remediation alter-
natives. The EE/CA provides refinement and specification of the alternatives,

tfy-) followed by a detailed analysis based on: (1) public health, welfare, and
environmental impacts; (2) technical feasibility; (3) institutional consider-
ations; and (4) cost. Attachment C provides an annotated outline for the ERA
proposal. Excavation and subsequent disposal of the waste in compliance with
federal and state regulations is the alternative which is the basis for
planning purposes.

The EE/CA report is documented in the ERA proposal, and will undergo
review by the DOE, followed by a second review by the EPA and Ecology. The
public will also review the document. As specified in the Tri-Party
Agreement, the EPA will ultimately be responsible for selecting a remediation
alternative for implementation by issuing an ERA Action Memorandum. The lead
agency for implementation of the ERA would be Ecology since the past practice
site is within the 100-IU-4 Operable Unit.

4.3.4 Design and Implementation

Following approval of the ERA proposal, the chosen alternative will be
developed for implementation.

4.3.5 Reporting

A final report assessing and evaluating the ERA will be prepared on
completion of the ERA. This information will be used in making a final
decision on the operable unit.
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4.4 ERA SELECTION WORKSHEET

An ERA selection worksheet has been completed for the project and
provided in Attachment D.

4.5 COST AND SCHEDULE SUMMARY

The estimated cost and preliminary schedule for the ERA are provided in
Attachments E and F, respectively. Should the proposal be accepted, a final
cost estimate will be defined in the formal ERA proposal.

5.0 REFERENCES

J Ecology et al., 1989, Hanford Federal Facility Agreement and Consent Order,
State of Washington Department of Ecology, U.S. Environmental Protection
Agency, and the U.S. Department of Energy, Olympia, Washington.

DOE-RL, 1991, Hanford Site Past-Practice Strategy, DOE-RL-91-40, Draft A, U.S.
Department of Energy, Richland Operations, Richland, Washington.
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ATTACHMENT A

LETTER FROM ECOLOGY AND EPA
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^ AQYdC

STAIE OF WASHtNGTON

DEPARTMENT OF ECOLOGY
&ki! Stop PV-77 • Olympia, Washirygton 98504-8771 • (I05) 459-6=

March 4, 1992

Mr. Steven H. wisr.eaa
Hanford Project Manager
U.S. Department of Energy

P.O. Box, 550 AS-19
Richland, WA 99352

Res Expedited Respoaaes Aetion Planni.ng Proposals and Implementatioa

C=4 Dear Mr'. Wisne697
c-d'F

on January 22, 1992, a meeting was h®ld to discusa the selection of new

Expedited Response Actions (ERA). The Washington State Department of Ecology

(Ecology) and the U.S. Environmental Protection Agency (EPA) asaumed the task

of identifying candidate siteo for planning proposal preparation, and

identification of lead regulatory agency.

The primary reasons to perform ERAa are to minimize or oliminate the potential
for release of hazardous substances and/or radionuclides in the environmsnt

and to initiate actions conoistent with anticipated remedy aelectione. The

final remedy selection would be made after completion of a Remedial

Investigation/Feaaibility Study (RI/FS) or a RCRA Facility Inveatigation/

Correotive Measures Study (RFI/OMS).

on December 12, 1991, a meeting was held to discuss selection of now ERAS. In

this meeting, the U.S. Department of Energy (DOE) and Westinghouse Hanford

Company (WHO) provided EPA and Ecology with a list of twenty-two (22)

candidate sites. In addition, DOE and WHC were seeking approval to proceed

with EE/CA preparation for the 300 Area Burial Grounds. Based on this meeting

and a continuing dialogue between Ecology, EPA, DOE, and WHO, four (4) sites

from the candidate list have been selected for planning proposal preparation.

In addition, we request DOE submit planning proposals for two additional sites

that were drafted previously for DOE, but as yet have not been submitted to

Ecology and EPA.

Ecology and EPA prefer to delay initiation of an ERA on the 300 Area Burial

Grounds. With the use of test pits in both the liquid disposal sites and the

burial grounds, it appears the schedule for completion of RI/FS activities in

300-eF-1 may be accelerated. In addition, treatability teeta planned for this

year may identify appropriate means for remediating contaminated sediments

from the liquid disposal sites as well as thc burial grounds. Early

completion of these investigations could result in a final Record of Decision

for the 300-FF-1 operable Unit earlier than projected. Ecology and EPA prefer

A-3
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this course of action because it would potentially eliminate the need to
handle waste from the burial grounds twice ( once as part of the ERA and again
an part of the final remedy).

Ecology and EPA have selected the following four sites for planning proposal
preparations:

Sodium Dichromata Sarre7 Dienosal Landfill in S00 SU-4 Operable Unit

The sodium dichromate barrel disposal site in the 100-IU-4 Operable Unit
was selected in part dua because this is the only facility located

^ within the 100-IU-4 Operable Unit. Also, early remedial action at this
operable unit may abate the potential of more extensive environmental
degradation. Any ground water contamination from the sodium dichromate
barrel site would be addressed as part of the 100-HR-3 Operabl® Unit.
Removal of drums and contaminated sediments from this site may
completely ramediate the 100-IU-4 Operable Unit or may result in a no

Co
further action record of decision. This ERA would be designated as an

cy-3 Ecology lead site due to its location within the 100-HR-3 ground water
operable unit for which Ecology is also the lead regulatory agency. An
ERA at the sodium dichromate barrel disposal site should not require
extensive planning or characterization prior to initiation and therefore
field work should begin in fiscal year 1992.

9 S 3ureau of Reclamation 2 4-b Buria Site in 100 IU 3 O22yablg Unit

The U.S. Bureau of Reclamation 2,4-D burial site in the 100-IU-3
Operable Unit was also selected in part because it is the only
documented hazardous waste disposal area located north of the Columbia
River on the Hanford Site. In addition, this site is one of the few

waste sites where DOE does not control accese. Removal of drums and
contaminated sediments from this site could eliminate the primary source

of hazardous waste from this part of the Hanford Site and enhance public

safety. The north slope area of the Hanford Site has been of particular

interest to Ecology due to public access and the existing lease
agreement between DOE and the Washington State Department of Fish and

Wildlife. Ecology would be designated lead regulatory agency for both

this ERA and the 100-IU-3 Operable Unit.

White Bluffs PicYlina Acid Crib in 200-IU-5 Oanrable Unit

The White 8luffe pickling acid crib iin the 100-IU-5 Operab7.e Unit

represents a significant source of acidic metal waste solution. This
waste was generated from the final cleaning of reactor cooling pipes

prior to installation in Hanford's eight single-pass reactors. These

liquid disposal aites are located approximately one mile west of the

100-F Area near the old White Bluffs town site. Again, this site

represents the primary source of contamination within the 100-IU-5

Operable Unit and a removal action at this facility will likely limit

A-4



SENI' ,bvarRrhHt^rur;u rr,^_;..^^,

Mr. Steve ti• Wiynfrae
March 4, 1992

Page 3

--'iu-:c ,-._';,•I , GU`»G._>yG- GlN J'!G Di'IG:}i S

WHC-SD-EN-PD-005, Rev. 0

the need for and extensive investigation through an R%/FS. _Since little
is known about the extent of contamination associated with the White

Bluffs pickling acid crib, some degree of characterization will likely
be required as part of an ERA at this site. Due to its location
upgradiant of 100-F Area, EPA would be designated as lead regulatory
agency for both this ERA and the 100-IU-5 Operable Unit.

100-IV-1 River Rail Wash Pit znd 600 Area Armv N.unitio49 8urial Site

The 100-IU-1 operable unit contains two units. The riverland railroad

r .̂ car wash pit was decontaminated in 1963, and subsequently released from
radiation zone etatus. Site records indicate that all items were

^ removed from the munitions burial site in 1986. These sites are both

located west of Highway 240 and lack the access controls present at

^ nearly all other past practice sites at Hanford. EPA will be lead

agency for this ERA and the 100-IU-1 operabla Unit. This presents the
+°a potential opportunity to reach a decision to take no further action at

an operable unit after performing a confirmatory investigation. Wo

expect that the entire investigation could be done as part of the ERA.

Xf that Is the case, the ERA would be followed by administrative atope
to reach a final ROD.

Planning proposals for two additional sites are already drafted, but not

released. These are for the 100 Area river outfall pipes and the 618-11
burial ground. These planning proposals should be transmitted to Ecology and

EPA without delay. The regulatory lead agency will be identified for theee

proposals in the notice to proceed with EE/CA preparation.

should you have any questions about the selection of candidate sitea for

planning proposal preparation or implementation, please contact either Steve

Croaa of Ecology (206) 459-6675 or Doug Sherwood of EPA ( 509) 376-9529.

Sincerely,

Hanford Pro j ect M 5er

EPA Region 10

ayPaul T. D
na

Co. T. veneziano, WHC

Da id B. Jansen, P.EL

Hanford Project Manager

Washington State

Department of Ecology

A-5



0
WHC-SD-EN-PD-005, Rev. 0

ATTACHMENT B

PROJECT PLAN OUTLINE

ar^j

['E°2

S`s"]
LF"'

B-I



,

0
WHC-SD-EN-PD-005, Rev. 0

CONTENTS

^
r_1
r̂ r̂

^=fs
r^

1.0 INTRODUCTION
1.1 PURPOSE
1.2 BACKGROUND
1.3 ORGANIZATION

2.0 SITE CHARACTERIZATION

3.0 PRELIMINARY SCREENING OF ALTERNATIVES

4.0 SITE EVALUATION TASKS

5.0 ERA PROPOSAL TASKS

6.0 ERA DESIGN AND IMPLEMENTATION TASKS

7.0 PROJECT SCHEDULE

8.0 REFERENCES

ATTACHMENTS

1. Data Management Plan
2. Community Relations Plan
3. Memos, Letters

B-3



E
WHC-SD-EN-PD-005, Rev. 0

ATTACHMENT C

ANNOTATED ERA PROPOSAL OUTLINE

..^.
i

`,a-T`3

_rm
C7'f ^

^^
cx`7

C-1



WHC-SD-EN-PD-005, Rev. 0

1.0 INTRODUCTION

The introduction defines the purpose and scope of the expedited response
action (ERA) proposal. The discussion includes the various reasons and
requirements for performing the ERA. The relationship between the ERA and the
ongoing remedial investigation/ feasibility study activities will also be
described.

2.0 SITE DESCRIPTION

This section provides a brief description of the site being considered
for an ERA. A summary of the information that is pertinent to the selection
of the preferred alternative is included.

,=v

3.0 SITE EVALUATION ACTIVITIES
.^.

This section describes the activities conducted for characterization of
the site. Information gathered during those activities are also included,
evaluated, and summarized.

4.0 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS

This section identifies applicable or relevant and appropriate
requirements to be considered in the engineering evaluation/cost analysis.

5.0 IDENTIFICATION OF RESPONSE TECHNOLOGIES

Response technologies that could achieve the objectives of the ERA are
evaluated. A summary of the evaluation process is provided.

6.0 ANALYSIS OF RESPONSE ACTION ALTERNATIVES

Various response action alternatives are assembled and evaluated. Those
alternatives warranting further evaluation are summarized.

C-3
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7.0 ENGINEERING EVALUATION/COST ANALYSIS

Each criterion to be used to evaluate the ERA alternatives summarized in
Chapter 6 is identified in this section. The method of scoring the alterna-
tives against these criteria is also explained. The alternatives are first
screened against the two following criteria: (1) timeliness, and (2) protec-
tion of the environment and public health. Those alternatives that meet the
screening criteria are further evaluated against the following criteria:
(1) reliability/technical feasibility; (2) administrative/managerial
feasibility, and (3) reasonable cost.

8.0 IMPLEMENTATION OF PREFERRED ERA ALTERNATIVE

This section provides a discussion detailing the implementation of the
r`A preferred ERA alternative chosen in Chapter 7. All procedures that will be

used or that need development will be identified. All permits, such as
excavation permits and Hazardous Waste Operators Permits, will also be
mentioned. Health and safety, waste management, waste minimization, and
environmental monitoring will be discussed.

Co
r7l

9.0 PROJECT MANAGEMENT PLAN

Each of the organizations that will participate in the implementation of
the ERA and their roles is identified in this section. A flow chart showing
the management structure, a detailed schedule for implementation, and cost
estimates for implementing the ERA activity are provided.

C-4
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SELECTION WORKSHEET

Project Name: Sodium Dichromate Barrel Disposal Facility

Project Description: The oroiect would consist of removing crus

ERA Category: Time Critical - Non-Time Critical X

Evaluation Checklist

Time Critical ERAs:

Actual Exposure/Release Yes_ No X

Imminent Exposure/Release Yes_ No X

Rationale:

Non-Time Critical ERAs:

1. Potential Exposure: Yes X No _

2. Potential Increased Degradation: Yes X No _

3. Implementability:

4. Short-Term Effectiveness

Yes X No _

Yes X No

M

D-3
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5. Reduction of Toxicity, Volume, Migration: Yes X No

Rationale: Implementation of this oroiect would eliminate toxicological
and migratory hazards.

6. Cost Effectiveness: Yes X No _

Rationale: Removal of the waste in the near future wmilrl most likalv ho

7. Long-Term Effectiveness: Yes X No

Rationale: Imolementation of this nroiPCt i

0s 8. Consistent with Final Remedy: Yes X No

Rationale: Removal of the waste may be the fina l remedial action fo
the 100-IU-4 OU and will not oreclude additional actions at the diso
site.

c^r,
9. Compliance with ARARs: Yes X No

I;,F3

_

Rationale: The aoal of the ERA would strive to achieve final ARARs .

10. Information for RI/FS or Remedial Design: Yes X No

Rationale: The oroiect would nrnvide additional infnrmatinn for uca

11. Demonstrate Technologies: Yes _ No X

Rationale: Implementation of the project will utilize proven
technologies.

12. Community Acceptance: Yes X No _

D-4
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ATTACHMENT E

SODIUM DICHROMATE DISPOSAL SITE ERA
COST ESTIMATE

The attached cost estimate for the proposed ERA is preliminary and
should be considered rough order-of-magnitude. The basis for many of the
costs was primarily from costs associated with the 316-5 Process Trenches and
the 618-9 Burial Ground ERA. A 30% contingency cost factor was included in
the estimate. A definitive cost estimate will be provided in the ERA proposal
for the selected remediation alternative.

CY-,
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PROPOSAL COST ESTIMATE

Project Management $440,000

Project Manager 0.10 FTE/yr. @ 2.5y = 25,000
Project Engineer 1.0 FTE/yr. @ 2.5y = 250,000
Clerk/Typist 0.10 FTE/yr. @ 2.5y = 25,000

Quality Assurance 0.125 FTE/yr. @ 2,5y = 31,250
Health/Safety 0.125 FTE/yr. @ 1.Oy = 12,500
Community Relation 0.125 FTE/yr. @ 2.5y = 31,250
Facility Safety 1.0 FTE/yr. @ .5y = 50,000
Other Permits 0.125 FTE/yr. @ 1.Oy = 12,500

Subtotal 437,500

Preliminary Investigation $30,000

--` Historical Research 0.5 FTE @ 2 mo $ 8,333
Geophysical Survey 3.0 FTE @ 4 wk 25.000

Subtotal 33,333

ERA Proposal $30,000

Development of the Proposal 0.5 FTE @ 7.0 mo 29,166

Project Implementation $1,080,000

o Site Preparation/Wa ste Excavation and Segregation
8.0 FTE @ 4 mo 266,667

o Waste and Disposal Site Characterization
$5,000/sample @ 30 samples 150,000

o Data Validation
$2,000/sample @ 30 samples 60,000

o Waste Disposal 500,000(1)

o Project Closeout
Develop and Issue Report 1.0 FTE @ 7 mo 58,333
Site Stabilization 3.0 FTE @ 2 mo 50,000

Subtotal 1,085,000

Total Project Cost $2,050,000

(1) cost estimate based on disposing 2% as hazardous waste

1 FTE/yr. = $100,000.

E-3
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ATTACHMENT F

ERA SCHEDULE

The attached schedule for the proposed ERA is preliminary. Additional
data about site conditions and health and safety requirements are required to
produce an accurate schedule. A final schedule will be provided in the ERA
proposal.
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1.0 INTRODUCTION

1.1 PURPOSE

This document provides information for a proposed Expedited Response
Action (ERA) at the Hanford Sites "North Slope". The North Slope is located
on the northern and eastern borders of the Hanford Site across the Columbia
River from the inactive production reactors located in the 100 Area of the
Hanford Site. This information provides the U.S. Environmental Protection
Agency (EPA) and the State of Washington Department of Ecology (Ecology) a
general understanding of the proposed project:

If the ERA process is continued, a comprehensive ERA proposal will be
prepared in accordance with the Hanford Federal Facility Agreement and Consent
Order (Tri-Party Agreement) (Ecology et al. 1991). This will allow for
public involvement and regulatory approval of the ERA prior to actual
implementation of the proposed response action.

aD 1.2 BACKGROUND

c°ra The Hanford Site includes approximately 190 miz of land, located north
of the Columbia River, commonly referred to as the "North Slope" (Figure 1).
This land was not used for nuclear production activities, however, physical
evidence remains of use prior to government control and from early Hanford
military activities. As a result of these activities, the area has been
included in the 100-IU-3 Operable Unit to be remediated in accordance with the
Tri-Party Agreement (Ecology et al. 1991).

History of the North Slope area since settlement involves homesteading
from the late 1800's until government control of the area in the early 1940's.
After government acquisition of the land, the area was used for military
defense of the Hanford Site. Defensive positions on the North Slope area
consisted of seven anti-aircraft gun positions. These were replaced in the
1950's with three NIKE Missile positions. Since approximately 1960 the
military has not had a permanent installation at the Hanford Site. However,
the area has been used periodically for military training maneuvers.

The area remained unused and closed to public access until the mid
1970's. At that time the area was permitted by the DOE to the Washington
State Department of Wildlife, and the US Fish and Wildlife Service. As a
result of the use permit to Washington Department of Wildlife, much of the
land has been open to public access as a recreation area. The remainder of
the North Slope is permitted to the US Fish and Wildlife Service, and has
limited public access. This area is used as a wildlife refuge.

This ERA proposal is being prepared at the request of the EPA and
Ecology (Attachment 1).
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2.0 SITE DESCRIPTION

In the 1950's and early 1960's, the U.S. Army's role of onsite defense
was diminished. As defense sites on the North Slope were abandoned, they were
decommissioned in a manner considered appropriate by mutual agreement of the
Atomic Energy Commission and US Department of Defense. At that time, most
buildings and structures were sold for salvage. Any remaining structures were
demolished. The ammunition storage bunkers were left in place as it was
determined that they had potential value. Consequently, these structures were
locked or welded shut to prevent access.

In the mid 1970's, remaining structures on the North Slope were
demolished. At this time, demolition included the ammunition storage bunkers
and several wells. In both the original decommissioning, and the effort in
the 1970's, structures were knocked down and pushed into an excavated trench
at the building site or a short distance away. Several decommissioning

''u trenches have been tentatively identified.V^n

In 1990, a survey of the North Slope was completed (Roos 1990). The
purpose was to inventory all potential hazards created by man on the North
Slope. The inventory includes the following:

rY5

F^ ® Remains of 3 NIKE Missile sites

• Remains of 7 anti-aircraft sites

• Remains of 3 unidentified sites ( probable military origin)

• Remains of several homestead sites

• 2,4-D burial site ( well documented)

• Military type firing range ( no known explosives)

• Miscellaneous sites of minor importance.

Hazards identified in the 1990 North Slope survey were categorized as
physical or environmental. Physical hazards include tripping hazards such as
open cisterns from homesteads and concrete foundations with exposed
reinforcing steel from military sites. Environmental hazards identified in
the 1990 survey include the 2,4-D disposal site as well as military landfills.
The chemical 2,4-D is subject to biotic decomposition and it is expected that
since emplacement approximately 25 years ago, the chemical has since degraded.
Significant environmental hazards were not noted based on surface observation
at the military sites. However, the aotential for limited hazards such as
small quantities of solvents could not be eliminated at the military
landfills.

Previously unidentified planning maps of several of the NIKE related
sites were recently located. These drawings identify several potential
environmental concerns at the sites. These concerns include:

3
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• underground storage tanks

• acid neutralization pits

• electrical transformers.

3.0 BENEFIT OF THE EXPEDITED RESPONSE ACTION

Recent increase in public awareness of activities that influence the
environment has drawn considerable attention to the Hanford Site. Many of the,
concerns expressed by the public regarding the Hanford Site address the issue
of offsite exposure of contaminants. Since much of the North Slope area is
open to the public, representing the potential for both physical injuries and
environmental exposures, completion of the expedited response effort would
reduce or eliminate these concerns. Implementing this expedited response
prior to eventual remediation as required by the Tri-Party Agreement ( Ecology
et al. 1991), could eliminate the potential for personal injuries and exposure

vv_^ to occur in the interim. This ERA would also benefit all parties concerned
(regulatory agencies, the public, DOE) by demonstrating the DOE's commitment
to a bias for action.«

43°i

4.0 CONCEPT OF THE ERA

4.1 GOAL OF THE ERA

The goal of the North Slope ERA is to eliminate the physical and
environmental hazards from the area, leaving it safe for public use. Wastes
removed from the area will be disposed in accordance with current Hanford and
regulatory requirements. The overall result of the ERA is to conduct early
remedial actions in an area accessible to the public prior to the occurrence
of an injury or exposure to potentially hazardous wastes. In addition, these
actions would likely lead to the issuance of a Record of Decision for the 100-
IU-3 Operable Unit, thus "removing" 190 miZ of the Hanford Site from further
cleanup actions mandated by the Tri-Party Agreement (Ecology et al. 1991).

4.2 NET RESULT OF THE ERA

Success of the ERA will be measured in terms of elimination of the
physical and environmental hazards identified during the focused site
investigation activities.

4.3 ERA IMPLEMENTATION

The process for implementing an ERA at the North Slope would follow the
format outlined in the Tri-Party Agreement (Ecology et al. 1991). The ERA is
considered to be non-time critical, such that a planning period of at least 6
months could occur prior to initiation of the activity. Implementation of a

4
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non-time critical ERA requires an engineering evaluation/cost assessment
(EE/CA) be conducted and results submitted to the lead regulatory agency. The
EE/CA will be contained in an ERA proposal that will provide the additional
details necessary for implementing the alternative chosen by the EE/CA. The
outline of the ERA implementation process is briefly described in the
following sections.

4.3.1 ERA Project Plan

An ERA project plan will be prepared that vutlines how the ERA will be
implemented (Attachment 2 provides an outline for the project plan). The
project plan will identify each of the alternatives to be considered by the
EE/CA and the site evaluation tasks necessary to evaluate the alternatives.
This plan is a secondary document as defined by the Tri-Party Agreement
(Ecology et al. 1991).

^

4.3.2 Site Evaluation

The primary purpose of the site evaluation is to identify each of the
physical as well as any environmental hazards associated with the site.ly-I Information necessary for the demolition/stabilization of physical hazards
will be obtained. Samples will be taken from areas believed to possibly
contain hazardous wastes. In addition, a cone penetrometer survey will be
conducted at the landfill areas as necessary for determining if they contain
hazardous wastes.. The information obtained by the site evaluation is
essential for completing the EE/CA in which the restoration alternative is
chosen. In addition, the data will be useful in assessing worker health and
safety requirements while implementing the ERA. The results of all site
evaluation activities will be documented in the ERA proposal.

4.3.3 ERA Proposal and Action Memorandum

The ERA proposal includes the results of the EE/CA, which evaluates the
various alternatives considered with recommendations based on that evaluation.
The EE/CA provides refinement and specification of the alternatives, followed
by a detailed analysis based on; 1) public health and welfare, and
environmental impacts, 2) technical feasibility, 3) institutional
considerations, and 4) cost.

Also included in the ERA proposal is a schedule for implementation of
the recommended alternative as well as a project management/implementation
plan. Attachment 3 provides an annotated outline suggested for the ERA
proposal.

The ERA proposal will undergo a DOE, EPA, and Ecology review. The
public will also be allowed to review the document. As specified in the Tri-
Party Agreement (Ecology et al. 1991), the EPA will ultimately be responsible
for issuing an ERA Action Memorandum, providing the direction to proceed with
the activities proposed in the ERA proposal.
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4.3.4 Project Implementation

Following approval of the ERA proposal and issuance of the ERA Action
Memorandum, the chosen alternative will be implemented.

4.3.5 Reporting

Upon completion of the ERA, a final report assessing and evaluating the ERA
will be prepared for distribution.

4.4 ERA SITE SELECTION WORKSHEET

A site selection worksheet has been completed for the North Slope ERA
and is provided in Attachment 4.

^.- 4.5 COST AND SCHEDULE SUMMARY

A preliminary cost estimate and schedule for implementing the North
Slope ERA is provided in Attachment 5. It should be noted that the cost and
schedule estimates reflect the assumption of no radiological and minimal
hazardous wastes. Final cost estimates, based on the results of the site
evaluation tasks, will be included in the ERA proposal.

5.0 REFERENCES

Ecology, EPA, and DOE, 1991, Hanford Federal Facility Agreement and Consent
Order, Washington Department of Ecology, U.S. Environmental Protection
Agency, and U.S. Department of Energy, Olympia, Washington.

Roos, Richard C., 1990, North Slope Investigation Report, WHC-EP-0359,
Westinghouse Hanford Company, Richland Washington.
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STAIE OF WASHINGTON

DEPARTMENT OF ECOLOGY
Mail Sfop PV-17 • Olympia, Wa6hington 98504-8771 •(Z06) 459-^

March 4, 1992

Hr. Steven H. Wieneo2
Hanford Project Manager
U.S. Department of Energy
P.O. Bax, 650 A5-19

z^ Richland, WA 99352
^

Ref EKpeditod Responses Action Planning Proposalt+ and Implemaatltion

"} Dear Mr. Wianese:
C^:t
k"4_^

4 on January 22, 1992, a meeting was held to discuss the selection of new
Expedited Reepor.ae Actione (€RA). The Washington State Departmant of Ecology

(Ecology) and the U.S. Environmental Protection Agency (EPA) assumed the task
of identifying candidate sitee for planning proposal preparation, and

identification of lead regulatory agency.

The primary reasons to pcrform ERAS are to minimize or eliminate the potential
for release of hazardous substances and/or radionuclides in the environment
and to initiato actions conoistent with anticipatod remedy aolectione. The
final remedy selection would be made after completion of a Remedial
Inveotigation/Foacibility Study (RS/FS) or a RCRA Facility Inveetigation/
Corrective Measures Study (RFI/CMS).

on December 12, 1991, a meeting was held to discuss Oolection of new ERAs. In

this meeting, the U.S. Department of Energy (DOE) and Westinghouse Hanford
Company (WHO) provided EPA and Ecology with a list of twenty-two (22)
candidate sitea. In addition, DOE and WHO were seeking approval to proceed
with E€/CA preparation for the 300 Area Burial Grounda. Based on this meeting
and a continuing dialogue between Ecology, EPA, DOE, and WHC, four (4)•eites
from the candidate list have been selected for planning proposal preparation.

In addition, we request DOE submit planning proposals for two additional sites

that were drafted previously for DOE, but As yet have not been submitted to

Ecology and EPA. '

Ecology and EPA prefer to delay initiation of an ERA on the 300 Area Burial

Grounds. With the use of test pita in both the liquid disposal sites and the
burial grounds, it appeors the schedule for completion of RI/FS activities in
300-FF-1 may be acceler*ted. In addition, treatability teats planned for this

year may identify appropriate means for romediating contanminatod sediments
from the liquid disposal sites as well an the burial grounds. Early
completion of these inveetigatione could result in a final Record of Decision

for the 300-FF-1 Operable Unit earlier than projected. Ecology and EPA prefer

1-1
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this course of action because it would potentially eliminate the need to

handle waste from the burial grounds twice (once as part of the ERA and again

an part of the final remedy).

Ecology and EPA have selected the following four qitee for planning proposal
preparatione:

Sodium DichromPto Barre7 Diavoaal Landfill in 10 -IU-4 Opernble Unit

The eodium dichrcmate barrel disposal site in the 100-IU-4 OpOrablo Unit

was qalected in part dua because this is the only facility located

within the 100-SU-4 Operable Unit. Also, early remedial action at this
operable unit may abate the potential of more extensive environmental

degradation. Any ground water contamination from the sodium dichromats

i3J barrel site would be addressed as part of the 100-HR-3 Operable Unit.
Cm

Removal of drums and contaminated sediments from this site may

completely remediate the 100-1U-4 Operable Unit or may reault in a no
e=:r", further action record of decision. This ERA would be designated as an

Ecology lead site due to its Location within the 100-HFt-3 ground water

operable unit for is also the lead regulatory agency. An

ERA at the sodium dichromate barrel disposal qita should not requira

extensive planning or characterization prior to initiation and therefore

field work should begin in fiscal year 1992.

U.S. Bureauof Reclamation 4-D Burial Bite in 100-IU-3 ooerabin Unit

The U.S. Bureau of Reclamation 2,4-0 burial site in the 100-IU-3

Operable Unit was also qelected in part because it is the only

documented hazardous waete disposal area located north of the Columbia

River on the Hanford Site. In addition, this site in one of the faw

waste nitea where DOE does not control access. Removal of drums and

contaminated sediments from this site could eliminate the primary source

of hazardous waste from this part of the Hanford Site and enhance public

safety. The north slope area of the Hanford site has been of particular

interest to Ecology due to public access and the existing Stiabe

agreement between DOE and the Washington StatO Department of Fish and

wildlife. Ecology would be designated lead regulatory Bgency for both

this ERA and the 100-IU-3 Operable Unit.

White Bluffs PicYlinc Acid Crib in 100-ZU-5 Onerable Unit

The White Bluffe picklir.g acid crib itt the 100-SU-5 Operable Unit

represents a significant eource of acidic metal wants Aolution. This

waste was generated from the final cleaning of reactor cooling pipes

prior to installation in Hanford's eight single-pass reactors. These

liquid dispoaal eiteq are located approximately one mile wost of the

100-F Area near the old White Bluffs town site. Again, this eitn

represents the primary source of contamination within the 100-IU-5

Operable Unit and a removal action at this facility will likely limit

1-2
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the need for and extensive inv2stigation through an RI/FS. since little
is known about the extent of contamination associated with the WhitA
Bluffs pickling acid crib, some degree of characterization will likely
be required as part of an ERA at this site. Due to its location
upgradiant of 100-F Area, EPA would be designated as lead regulatory
agency for both this ERA and the 100-IU-5 Operable Unit.

100-70-1 River Rail 98sh Pit and 600 Ar.na Armv Myni ioDp Burial Site

6. C"F

.^+

t^

Cr^

The 100-IU-1 operable unit contains two unita. The riverland railroad
car wash pit was decontaminated in 1963, and subsequently released from
radiation zone atatus. Site records indicate that 411 items were
removed from the munitiona burial site in 1986. These eites are both

located west of Highway 240 and lack the access controls present at

nearly all other past practice sites at Hanford. EPA will be lead
agency for this ERA and the 100-iU-1 Operablo Unit. This presentd the
potential opportunity to reach a decision to take no further action at
an operable unit after performing a confirmatory inveBtigation. We
expect that the entire investigation could be done an part of the ERA.
if that in the case, the ERA would be followed by adminiatrative ntope
to reach a final ROD.

Planning proposals for two additional sites are already drafted, but not

released. Theso are for the 100 Area river outfall pipe9 and the 618-11
burial ground. These planning proposala should be transmitted to Ecology and

EPA without delay. The regulatory lead agency will be identified for these

proposals in the notice to proceed with EE/CA preparation.

should you have any questions about the selection of candidate sites for

planning proposal preparation or implementation, please contact oither steve

Crosa of Ecology (206) 459-6675 or Doug Sherwood of EPA ( 509) 376-9529.

Sincerely,

Paul T. Day
Hanford Project M nager

EPA Region 10

Da id 0. Jansen, P.E

Hanford Project Manager

Washington State

Department of Ecology

cc: T.Veneziano, WHC

1-3
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ERA Project Plan

1.0 INTRODUCTION

1.1 Purpose
1.2 Background
1.3 Organization

2.0 SITE CHARACTERISTICS

2.1 Facilities/Structures
2.2 Geology/Soil
2.3 Hydrogeology

3.0 PRELIMINARY IDENTIFICATION AND SCREENING OF ALTERNATIVES

4.0 SITE EVALUATION TASKS
Zy-

5.0 ERA PROPOSAL TASKS
'abs

6.0 ERA DESIGN AND IMPLEMENTATION TASKS
8^'C

7.0 PROJECT SCHEDULE
4"f`1

8.0 REFERENCES

ATTACHMENTS

Attachment 1 Sampling and analysis plan
Attachment 2 Health and safety plan
Attachment 3 Project management plan
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1.0 INTRODUCTION

The introduction defines the purpose and scope of the ERA proposal. The
discussion includes the various reasons and requirements for performing the
ERA. The relationship between the ERA and the ongoing remedial investigation/
feasibility study activities will also be described.

2.0 SITE DESCRIPTION

This section provides a brief description of the site being considered
for an ERA. A summary of the information that is pertinent to the selection
of the preferred alternative is included.

^°-
-d

3.0 SITE EVALUATION ACTIVITIES
CJ7,
=:v
r,y'(

This section describes the activities conducted for characterization ofc1'. the site. Information gathered during those activities are also included,
evaluated, and summarized.

4.0 APPLICABLE OR RELEVANT AND APPROPRIATE REQUIREMENTS

This section identifies applicable or relevant and appropriate
requirements to be considered in the engineering evaluation/cost analysis.

5.0 IDENTIFICATION OF RESPONSE TECHNOLOGIES

Response technologies that could achieve the objectives of the ERA are
evaluated. A summary of the evaluation process is provided.

6.0 ANALYSIS OF RESPONSE ACTION ALTERNATIVES

Various response action alternatives are assemble and evaluated. Those
alternative warranting further evaluation are summarized.

3-1
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7.0 ENGINEERING EVALUATION/COST ANALYSIS

Each criterion to be used to evaluate the ERA alternatives summarized in
Section 6.0 is identified in this section. The method of scoring the
alternatives against these criteria is also explained.

8.0 IMPLEMENTATION OF PREFERRED ERA ALTERNATIVE

This section provides a discussion detailing the implementation of the
preferred ERA alternative chosen in Section 7.0. All procedures that will be
used or that need development will be identified. All permits, such as
excavation permits and Hazardous Waste Operators Permits, will also be
mentioned. Health and safety, waste management, waste minimization, and

+^`a environmental monitoring will be discussed.

9.0 PROJECT MANAGEMENT PLAN

Each of the organizations that will participate in the implementation of
the ERA and their roles is identified in this section. A flow chart showing
the management structure, a detailed schedule for implementation, and cost
estimates for implementing the ERA activity are provided.

3-2
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FOR THE HANFORD SITE'S NORTH SLOPE
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Site Selection Worksheet

Project Name: North Slooe Military Installations and Waste Sites

Project Description: The scooe of this pro.iect is to remove ohvsical an

ERA Category: Time Critical Non-Time Critical X

Evaluation Checklist

Time Critical ERAs:
w•^
tg^ Actual Exposure/Release Yes No.a -

Imminent Exposure/Release Yes- No X

Rationale:

;°to

Non-Time Critical ERAs:

1. Potential Exposure: Yes X No -

2. Potential Increased Degradation: Yes X No -

3. Implementability: Yes X No

Rationale: Implementation of this pro.iect is highly feasible given
adeauate funding.

4. Short-Term Effectiveness: Yes X No

J
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5. Reduction of Toxicity, Volume, Migration: Yes X No

Rationale: Implementation of this project would minimize or eliminate
any toxicological and migratory hazards that may be present.

6. Cost Effectiveness: Yes X No

e1r,

.

^z^
tr:

7. Long-Term Effectiveness:

8. Consistent with Final Remedy:

Yes X. No _

Yes X No _

9. Compliance with ARARs: Yes X No

Rationale: Since the oro.iect would resul

10. Information for RI/FS or Remedial Design: Yes X No

11. Demonstrate Technologies: Yes X No

12. Community Acceptance: Yes X No

Rationale: Positive acceptance of this oro.iect by the community is
anticipated due to the accessibility of the area to the oublic

4-2
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ATTACHMENT 5
NORTH SLOPE EXPEDITED RESPONSE ACTION

SCHEDULE AND COST ESTIMATE

The following cost and schedule information are provided for conducting
decommissioning/environmental cleanup activities associated with military
installations and homestead sites on the North Slope of the Hanford Site.
Limited knowledge of the sites is available and as a result, many of the
proposed activities are of an investigative nature needed to support the
decisions required for selecting the appropriate response actions.

The cost estimate and schedule should be considered rough order-of-
magnitude. Assumptions have been made based on available data as what
remedial actions are likely to result from these investigations. Additional
data about site conditions and health and safety requirements are needed to
produce more definitive estimates. A more conclusive cost estimate will be

Lj-j provided in the ERA proposal for the selected remediation alternative(s).

r°rs
rr-:
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NORTH SLOPE ERA PRELIMINARY COST
AND SCHEDULE ESTIMATE

A list of the 30 areas identified as having potential safety and/ or
environmental concerns during an investigation of the north slope area In 1989
and 90 are provided. The bulk of the information used in developing these
costs was obtained from the "North Slope Investigation Report" (Roos, 1990).

Site Name

1) Construction Dump
2) "Battery A" NIKE Site

3) "Battery B" NIKE Site

4) Radar Tower Site

rt
5) "Battery C" NIKE Site

6) Anti-Aircraft Gunsite
7) Anti-Aircraft Gunsite
8) Anti-Aircraft Gunsite
9) Anti-Aircraft Gunsite
10) Anti-Aircraft Gunsite
11) Anti-Aircraft Gunsite
12) Radar Tower Site
13) Home Site Cistern
14) Clay Pit Cistern
15) Overlook Cistern
16) Power Line Cistern
17) Wagon Road Cistern
18) Wasteway Cistern
19) Asbestos Pipe Site
20) Washed out Road

Exposed Construction Material
Landfill, Underground Structure, Acid
potential underground storage tanks
Landfill, Underground Structure, Acid
potential underground storage tanks
Construction Debris
Landfill, Underground Structure, Acid
potential underground storage tanks
Landfill
Landfill
Shallow Pit and landfill
Landfill
3 Buried Wooden Boxes (4ft x 3ft x 2ft
Concrete Ramp
Underground Rooms
5ft dia x 8ft deep
4ft dia x ? deep
10ft dia x 14ft deep
4ft -dia x 6ft deep
8ft dia x 8ft deep
8ft dia x 3ft deep
Pieces of Pipe

Pit and

Pit and

Pit and

deep)

Assumed activities to be taken at these sites include performing
preliminary sampling and analysis at locations that are suspected of being
disposal sites of hazardous materials. These sites include the pits
associated with the NIKE sites that may have been used to dispose solvent and
other chemicals used in the maintenance of the equipment as well as a motor
pool.

A cone penetrometer is proposed for use in evaluating the landfills. At
this time, no hazardous wastes are anticipated to be encountered in the
landfills and it is therefore assumed that no additional remedial effort will
be needed other than cleanup of trash located on the surface of these waste
sites.

the 2,4-D burial ground will also be evaluated utilizing the cone
penetrometer. It is anticipated that the 2,4-D disposed at this site has
degraded to an acceptable level based on information provided by Pacific
Northwest Laboratory. This information will be confirmed with the data
obtained from performing the cone penetrometer.

5-1
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It is also assumed that no radiological contaminants are located on the
North Slope and radiological controls/monitoring will not be necessary.

The cost breakdown is as follows:

PROJECT MANAGEMENT COSTS:

Project Manager 0.1 FTE/yr @ 2 yr 20,000
Project Engineer 1.0 FTE/yr @ 2 yr 200,000
Clerk/Typist 0.1 FTE/yr @ 2 yr 20,000

Quality Assurance 0.125 FTE/yr @ 2 yr 25,000
Health/Safety 0.125 FTE/yr @ 2 yr 25,000
Facility Safety 0.5 FTE/yr @ 1 yr 50,000
Permits ( ie NEPA) 0.125 FTE/yr @ 0.5 re 6,250
Community Relations 0.125 FTE/yr @ 2 yr 25,000

E^
t lr^a

PRELIMINARY INVESTIGATION
.

+^f Sampling and Analysis 150,000
cza Cone Penetrometer (21 cones) 45,000

CO ERA PROPOSAL DEVELOPMENT 58,000

PROJECT IMPLEMENTATION

Mobilization 5,000
Demolition & rubble cleanup/disposal 30,000
Backfill holes and depressions 25,000
Replace/Install signs & fencing 25,000
Hazardous Waste Disposal 20,000

Sub total $729,250
Contingency (25%) 218,775

TOTAL $948,025

(Note that these costs are rough order of magnitude and are subject to vary
with the scope of work to be performed.)

The following schedule is based on tasks listed in the previous cost
estimate. Revised schedules will be provided in the ERA project plan with
emphasis on investigation activities and in the ERA proposal based on the
selected remediation alternative.
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